Project #:

Traffic Congestion Relief Program
April 2007 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

| Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

I”| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I”| Project work has been suspended
I Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

I Close out report was submitted on
I” Final invoice will be submitted on

I |Close out report will be submitted on
I There was a project savings

Input proportionate amount of TCRP savings

(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Start End
Phase Scope Month Year Month Year
1 Environmental
04 2002 08 2007
2 Plans,
Specifications &
Estimates 03 2007 08 2010
3 Right of Way
Acquisition 06 2008 01 2011
4 Construction
02 2011 02 2015
4 Procurement

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:

Environmental phase has been delayed due to finalization of GADs, PM 2.5, and interagency reviews. The project is now fully funded with CMIA, and CMAQ funds for construction.
Above scheduled dates reflect the Project Agreements between CTC, Department, and RCTC.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 02/28/07 FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 3,700 | $ 2,756 | $ 126 | $ 86 | $ o $ o $ o $ - $ o $ 2,968
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 3,700 $ 2,756 $ 126 $ 86 $ - $ - $ - $ - $ - $ 2,968
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining
Expenditures  Expenditures to Estimated MONTH  Estimated YEAR
Approved LONP  Made by Local be Made by Local When LONP When LONP
Amount by Agency as of Agency in FY Beyond Reimbursement will  Reimbursement
Phase Scope Phase 02/28/07 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2010-11 Total be Requested will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not |Expenditures in Estimated MONTH  Estimated YEAR
Yet Approved by | remainder of FY Beyond When Allocation When Allocation
Phase Scope Phase 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested  will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed 3,700 3,700

Proposed -

CMAQ Federal Committed 47,616

Proposed -

STIP-RIP State Committed 24,263

Proposed -

CMIA State Committed 157,198

Proposed

Committed

Proposed

Committed

Proposed

Committed

Proposed

Committed

Proposed

Committed

Proposed

Committed

Proposed

Committed

Proposed

Committed

Proposed

Committed 13,070 24,263 191,744 232,777

Totals

R Rl Reaa ot Rech o2 Rech R Roch o Rech R Rechl R Rech R Rech R Roch R Rech Roch Recd R Rech Recy
R Rl Reaa e Rech o2 Rech R Roch o Rech o Rechl R Rech R Rech R Roch Rod Rech Roch Recdl R Rech Recy
R Rl Reaa o Rech o2 Roch R Roch o Rech R Rech R Rech R Rech R Roch Rod Rech Roch Recd R Roch Ry
R Rl Reaa o Rech o2 Rech R Roch o Rech o Rech R Rech R Rech R Roch Rod Rech Rech Recd Rz Rech Recy
R el Reaa o Rech o2 Rech R Rech o Rech o Rech R Rech R Rechl R Roch Rod Rech Roch Recd R Rech Recy

Proposed

Does this information reflect a change in the currently approved project funding plan? Yes
If yes, explain the reason(s) for change in the box below:

Reflects approved CMIA funding in construction phase.




